

**BEFORE THE GUJARAT ELECTRICITY REGULATORY COMMISSION
GANDHINAGAR**

Petition No. 2514 of 2025.

In the Matter of:

Petition under Sections 86 (1) (c), (e), (f) of the Electricity Act, 2003 read with Regulations 80 & 82 of the GERC (Conduct of Business) Regulations, 2004 seeking directions for extension of time period for commissioning of the Project capacity allocated due to occurrence of unforeseen and uncontrollable events.

Along with

IA No. 59 of 2025 in Petition No. 2514 of 2025.

In the Matter of:

Interlocutory Application under Section 94 (2) of the Electricity Act, 2003 read with Regulation 61 and 80 of the GERC (Conduct of Business) Regulations, 2004 seeking interim stay/injunction and appropriate Interim Order along with supporting affidavit.

Petitioner : German TMX Pvt. Limited,
Epsilon the Hotel, 4th Floor,
Opp. Kothawala Flat,
Ashram Road, Paldi,
Ahmedabad, Gujarat – 380 006.

Represented By : Ld. Adv. Ms. Ayushi Saxena.

V/s.

Respondent : Gujarat Energy Transmission Corp. Ltd.
Sardar Patel Vidyut Bhavan
Race Course Circle,
Vadodara – 390 007.

Represented By : Mr. Shobhraj Jaiswal

CORAM:
Mehul M. Gandhi, Member
S. R. Pandey, Member

Date: 04/10/2025.

DAILY ORDER

1. The present matter is heard on 04.10.2025.
2. At the outset, the representative appearing for Respondent GETCO submitted that their legal counsel appearing in the matter has personal difficulty to travel for today's hearing and accordingly circulated an adjournment letter on 03.10.2025 seeking short adjournment in the matter and requested to keep the hearing on next convenient date to the Commission.
3. Ld. Adv. appearing for the Petitioner while no objections to the short adjournment sought by the Respondent GETCO on account of personal difficulty of their legal counsel, requested the Commission to fix the next date of hearing keeping in view the urgency involved in the matter. It is submitted that the present Petition pertains to RE Project wherein extension of time is sought for completion of project due to various unforeseen events and also huge investments made by them. It is therefore necessary to decide the matter in time so that in extended time period, the work will be completed and project may be energized and generator will not suffer on commercial aspects.
4. Heard the parties. We note that the Respondent GETCO has requested for short adjournment in the matter due to personal difficulty of its legal counsel, which is not objected by the Petitioner, however, requested the

Commission to consider the short date looking at the urgency in the matter.

5. Considering above, we decide to adjourn the matter for today and with consent of both the parties, the matter is listed on 08.10.2025 at 11.30 AM.
6. Order accordingly.

Sd/-

**[S. R. Pandey]
Member**

Sd/-

**[Mehul M. Gandhi]
Member**

Place: Gandhinagar.

Date: 04/10/2025.

