

HIGH COURT OF MEGHALAYA
AT SHILLONG

MC (PIL) No.8/2018

Date of order: 16.09.2022

Kynjaimon Amse Vs. Union of India & ors

Coram:

Hon'ble Mr. Justice Sanjib Banerjee, Chief Justice
Hon'ble Mr. Justice W. Diengdoh, Judge

Appearance:

For the Applicant : Mr. S. Panthi, Amicus Curiae

For the Respondents : Mr. R. Debnath, CGC,
Mr. S. Sengupta, Addl.Sr.GA

i) Whether approved for reporting in Law journals etc.: Yes/No

ii) Whether approved for publication in press: Yes/No

Though a report has been filed on behalf of the State appending a bar-chart to indicate how the work on the 102 km stretch of road from Borkhat to Sonapur would be taken up and completed, no starting date is indicated.

It is recorded that as per the report, the notice to commence work has been issued on August 11, 2022 and the engineering and procurement contractor engaged has been given three months' time to complete a detailed project report. What is not evident from the report is the time within which the DPR would have to be approved and the exact date of commencement of the work for the bar-chart to fall into place thereupon.

The period to be taken for vetting and finally approving the DPR should be indicated by the State along with the expected date of commencement of work so that a bar-chart can be meaningful and the petitioner or any other may monitor the progress of the work in accordance with the bar-chart.

List on September 21, 2022.

(W. Diengdoh)
Judge

(Sanjib Banerjee)
Chief Justice

Meghalaya
16.09.2022
"*Lam* DR-PS"

