

**IN THE HIGH COURT OF SIKKIM
CIVIL EXTRA ORDINARY JURISDICTION**

W. P. (PIL) No.

03

OF 2016

1. Smt. C. K. Sharma,
W/o Late B. P. Sharma,
R/o Upper Sichey Basti.
2. Shri Bir Bahadur Subba,
S/o Late Kabirman Subba,
R/o Upper Sichey Basti.
3. Shri K. B. Tamang,
S/o P. Tamang,
R/o Upper Sichey Basti.

----- Petitioners.

-VERSUS-

1. State of Sikkim,
Through the Chief Secretary,
Manan Kendra,
Government of Sikkim.
2. The Secretary,
Urban Development & Housing Department,
Government of Sikkim, Gangtok.
3. The District Collector,
Office of the District Collectorate,
East Sikkim at Gangtok.

----- Respondents.

PETITIONER

ADVOCATE (S)

FOR ----- Mr. Jagan D. Thapa and Mr. Sunil Rai.

RESPONDENT

ADVOCATE (S)

FOR ----- Mr. J. B. Pradhan, Addl. Advocate General, Mr. Karma
Thinlay, Sr. Govt. Advocate, Mr. Santosh K. Chettri and
Ms. Pollin Rai Asst. Govt. Advocate.

WP(PIL) No. 03 of 2016

C.K. Sharma & Ors. vs. State of Sikkim & Ors.

BEFORE
HON'BLE MRS. JUSTICE MEENAKSHI MADAN RAI, JUDGE

5. 06.12.2016 Present: Mr. Jagan D. Thapa and Mr. Sunil Rai, Advocates for the Petitioners.

Mr. Karma Thinlay Namgyal, Sr. Govt. Advocate with Mr. S.K. Chettri and Mrs. Pollin Rai, Asst. Govt. Advocates for the State-Respondents.

The Respondent No.2 has filed a Progress Report dated 05.12.2016, submitting therein that 80% of the Jhora Training Work has been completed, but there has been a delay in completing the road due to demonetisation, as well as the process of obtaining "no objection" from the land owner on whose land the protective works are to be executed. It is submitted that every effort will be taken by the State

expected that all works will be expedited and completed by the end of January 2017.

Accordingly, list on 13.02.2017, on which date the Respondent No.2 shall submit a comprehensive report.



Judge
06.12.2016

Index : Yes / No
Internet : Yes / No
ds/bp