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BEFORE	THE	GUJARAT	ELECTRICITY	REGULATORY	COMMISSION	

GANDHINAGAR	
	

Petition	No.	2044	of	2022.	
	

In	the	Matter	of:		
	
Petition	under	Section	86	(1)(f)	read	with	Section	86	(1)(b)	of	the	Electricity	
Act,	2003	and	Regulation	85	of	the	GERC	(Conduct	of	Business)	Regulations,	
2004,	 seeking	 extension	 of	 Scheduled	 Commercial	 Operation	 Date	 under	
Power	 Purchase	 Agreement	 dated	 13.09.2019	 in	 respect	 of	 14.9	 MW	
Municipal	Solid	Waste	based	Power	Project	set	up	at	Village	 -	Makarpura,	
Vadodara,	Gujarat.	
	

And	
	

IA	No.	02	of	2022	in	Petition	No.	2044	of	2022.	
	

In	the	Matter	of:		
	
Interlocutory	 Application	 seeking	 extension	 of	 Scheduled	 Commercial	
Operation	 Date	 (SCOD)	 on	 account	 of	 force	 majeure	 events	 and	
consequential	reliefs	under	Section	86(1)(f)	of	the	Electricity	Act,	2003	read	
with	Article	10.4	of	 the	Power	Purchase	Agreement	executed	between	the	
Parties	 and	 also	 to	 grant	 interim	 stay	 on	 any	 form	 of	 coercive	 action	 by	
GUVNL	including	but	not	limited	to	(i)	no	levy	of	LD	(ii)	restoration	of	BGs	
invoked	 by	 GUVNL	 on	 01.10.2021	 or	 (iii)	 no	 termination	 of	 PPA,	 (iv)	
continuation	of	tariff	of	Rs.	7.01/kwh	and	effectively	no	reduction	in	tariff.	
	
Petitioner/	Applicant	 :	 Goodwatts	WTE	Vadodara	Pvt.	Ltd.	

	
Represented	By	 							 :	 Mr.	Achint	Dwivedi,	Mr.	Kritarth	Oza	along	with		

Mr.	Aatrey	Pandya		
	
	 	 	 	 	 	
	 	 	 	 	 	 V/s.	
	
Respondent	No.	1 	: Gujarat	Urja	Vikas	Nigam	Ltd.		
	
Represented	by									 	: Ld.	Adv.	Ranjitha	Ramchandran	along	with	Mr.		

Rishab	Soni		
	
Respondent	No.	2 	: MPSEZ	Utilities	Ltd.		
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Represented	by									 	: Ld.	Adv.	Hemant	Singh,	Adv.	Lakshyajit	Singh			

and	Mr.	Anil	Rabadiya	
	

Objector	No.	1	 : Utility	Users’	Welfare	Association	(UUWA)	
	
Represented	by	 :	 Nobody	remain	present		
	
Objector	No.	2 : Laghu	Udyog	Bharti	–	Gujarat	(LUB)	
	
Represented	by	 :	 Nobody	remain	present	
	
Objector	No.	3 : Mr.	Nitin	Maadam	
	
Represented	by	 :	 Nobody	remain	present	
	

CORAM:	

Mehul	M.	Gandhi,	Member	
S.R.	Pandey,	Member		

	 	 	 	 				Date:	16/09/2025.	
	

DAILY	ORDER	

	

1. The	matter	was	kept	for	hearing	on	18.08.2025.	

		

2. Mr.	Achint	Dwivedi	appearing	on	behalf	of	the	Petitioner	submitted	that	the	

Petitioner	has	already	filed	its	withdrawal	application	in	the	present	matter	

and	stated	that	the	tariff	should	remain	the	same	as	per	the	relevant	Tariff	

Order	of	the		Commission	and	PPA	executed	with	GUVNL.	

	
	

3. Ld.	 Adv.	 Ranjitha	 Ramchandran	 appearing	 on	 behalf	 of	 the	 Respondent	

GUVNL	 submitted	 that	 if	 the	 withdrawal	 is	 with	 certain	 conditions,	 it	 is	

strongly	objected.	She	further	submitted	that	the	extension	agreed	to	grant	
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for	Petitioner	project	up	to	March	2025	as	per	the	Minutes	of	Meeting	held	at	

State	Government	level	by	the	Committee.	As	per	the	Minutes	of	Meeting,	it	

was	decided	that	no	extension	of	SCOD	be	granted	after	31.03.2025.	Further	

there	 should	 not	 be	 any	 revision	 in	 tariff	 as	 per	 PPA	 and	 Order	 of	 the	

Commission	 as	 the	 Petitioner	 was	 granted	 tariff	 prior	 to	 the	 year	 as	

determined	by	the	Commission.	Therefore,	 the	Petitioner	 is	not	eligible	on	

the	tariff	revision	if	any	as	per	PPA	as	well	as	Tariff	Order	of	the	Commission	

and	 MoM	 referred	 by	 the	 Petitioner.	 Further	 after	 31.03.2025	 also	 no	

extension	in	SCOD	is	permissible	as	decided	in	the	Minutes	of	Meeting.	She	

further	submitted	that	the	Petitioner	is	not	entitled	for	extension	of	SCOD	on	

revision	in	tariff	as	per	the	Minutes	of	Meeting.	Hence,	the	contention	of	the	

Petitioner	to	allow	unconditional	withdrawal	and	entitle	for	any	increase	in	

tariff	,	is	not	permissible.	

	

4. On	 the	 query	 of	 the	 Commission	 about	 the	 current	 status	 of	 the	 power	

project,	 the	 representative	 of	 the	 Petitioner	 submitted	 that	 the	 project	 is	

under	construction,	and	 it	would	take	one	year	to	commission	the	project,	

and	 further	 details	 would	 be	 filed	 by	 them	 within	 one	 week	 time.	 The	

Petitioner	 also	 submitted	 that	 the	 status	 report	 of	 the	 project	 is	 being	

submitted	to	the	Respondent	from	time	to	time.	On	the	further	query	of	the	

Commission	 that	 when	 was	 the	 last	 status	 report	 submitted	 to	 the	

Respondent,	 the	Petitioner	 requested	 for	 time	of	one	week	 to	 file	 the	 said	

details	sought	by	the	Commission.		
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5. Ld.	 Adv.	Mr.	 Hemant	 Singh	 appearing	 on	 behalf	 of	 the	 Respondent	 No.	 2,	

MPSEZ	 submitted	 that	 the	withdrawal	 should	 be	 allowed	 as	 per	 terms	 of	

Minutes	of	Meeting	only.	Further,	no	revision	in	the	tariff	is	permissible.	The	

tariff	applicable	to	the	Petitioner’s	project	should	not	be	project	specific	tariff.	

The	 Petitioner	 is	 eligible	 for	 tariff	which	was	 decided	 by	 the	 Commission	

earlier	 and	 agreed	 in	 PPA	 between	 the	 parties.	 The	 Petitioner	 has	 after	

signing	of	agreement	did	not	commission	the	project.	They	are	not	eligible	

and	entitle	for	any	tariff	increase	in	it.	

	

6. On	the	query	of	the	Commission	regarding	extension	of	PPA	if	any,	Ld.	Adv.	

of	Respondent	GUVNL	submitted	that	there	is	PPA	but	as	the	Petitioner	could	

not	 commission	 the	 power	 project	 on	 time	 and	 approached	 the	 State	

Government	and	the	meeting	held	between	all	 the	parties.	The	outcome	of	

the	meeting	was	 that	 the	Petitioner	must	 commission	 its	Waste	 to	Energy	

(WTE)	project	till	31.03.2025	and	no	further	extension	in	the	SCOD	is	granted	

beyond	March	2025.	However,	the	Petitioner	could	not	commission	its	power	

project	 till	 31.03.2025.	On	 the	 further	query	of	 the	Commission	 about	 the	

applicability	of	Liquidated	Damages	(LD),	she	submitted	that	as	of	now	the	

Respondent	has	not	claimed	the	LD.	As	per	the	arrangements	the	Petitioner	

had	to	complete	 its	commissioning	till	31.03.2025	but	the	Petitioner	could	

not	complete	it	within	the	timeframe,	the	Respondent	levy	the	LD	in	terms	of	

PPA.	 The	 Petitioner	 should	 be	 allowed	 to	 withdraw	 its	 Petition	

unconditionally;	on	the	present	application	basis,	 it	 is	not	permissible,	and	

which	is	against	MoM.	
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6.1 She	 further	 referred	 to	 the	 minutes	 of	 the	 meeting	 held	 on	 12.12.2023	

wherein	the	Petitioner	had	agreed	to	the	decision	to	grant	extension	to	the	

pipeline	WTE	projects	till	end	of	March	2025	without	levy	of	LD.	No	further	

extension	under	any	pretext	will	be	granted	beyond	March	2025.	Earlier	

recovered	 amount	 will	 not	 be	 refunded.	 Now	 the	 last	 date	 for	

commissioning	the	power	project	is	already	passed.	

7. On	the	query	of	the	Commission	about	the	encashment	of	Bank	Guarantee,	

Ld.	Adv.	of	the	Respondent	GUVNL	submitted	that	the	Bank	Guarantees	are	

already	encashed	by	the	Respondent.		
	

8. Heard	the	parties.	We	note	that	on	some	of	the	query	of	the	Commission,	the	

Petitioner	and	 the	Respondent	have	 requested	one	week	 time	 to	 file	 their	

submissions.	 They	 have	 also	 requested	 to	 grant	 time	 to	 file	 written	

submission,	the	same	is	granted,	hence	let	it	be	filed	within	one	week	time,	

with	a	copy	to	the	others.	
	

	

9. The	next	date	of	hearing	would	be	intimated	separately.	

	

10. We	Order	accordingly.	

	

	

													Sd/-	 															Sd/-	 	
												[S.	R.	Pandey]																																	[Mehul	M.	Gandhi]	
												Member	 															Member	

	

Place:	Gandhinagar.	
Date:		16/09/2025.	


