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BEFORE	THE	GUJARAT	ELECTRICITY	REGULATORY	COMMISSION	
GANDHINAGAR	

 
 

 
 
 

IA	No.	45	of	2025	in	Petition	No.	2314	of	2024.	
 
In	the	Matter	of:	
	
Application		under	Regulation	80	of	the	GERC	(Conduct	of	Business)	
Regulations,	 2004	 for	 seeking	 interim	 relief	 and	 urgent	 listing	 of	
Petition	No.	2314	of	2024.	
	
	

Petitioner/Applicant	 :	 Project	Twelve	Renewables	Power	Pvt.		
Limited	

	

Represented	By	 		 :	 Ld.	Adv.	Mr.	Yash	Dadhich		
		
V/s.	

	
Respondent	No.	1	 :											Gujarat	Urja	Vikas	Nigam	Limited	

 

Represented	By	 	 :	 Ld.	Adv.	Ms.	Shrishti	Khindaria	with	Mr.		
Rahul	Pareek	

 

Respondent	No.	2	 :											Gujarat	Energy	Transmission	Corp.	Limited	
 

Represented	By	 	 :	 Ld.	Adv.	Ms.	Shrishti	Khindaria	with	Mr.		
Shobhraj	Jayswal	
	 

CORAM:	
 

Mehul	M.	Gandhi,	Member	
S.	R.	Pandey,	Member	

                                            

																												Date:	03/10/2025.	
 

DAILY	ORDER	
 
1. The	above	matter	was	kept	for	hearing	on	25.06.2025.	

 

2. At	the	outset,	 it	was	informed	by	the	Commission	that	previously	the	

main	matter	was	heard	by	full	bench	of	the	Commission	on	03.03.2025	

and	the	Commission	vide	Daily	Order	dated	15.04.2025	has	reserved	

Order	in	the	main	matter.	Thereafter,	the	Applicant/Petitioner	has	filed	
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IA	No.	45	of	2025	 in	 the	present	matter	seeking	some	 interim	reliefs	

from	 the	 Commission.	 The	 then	 Hon’ble	 Chairman	 on	 office	 file	 has	

decided	 that	 the	 present	 IA	 is	 to	 be	 taken	 up	 by	 the	 two	 Hon’ble	

Members	of	the	Commission.	Accordingly,	the	present	IA	has	been	kept	

for	 hearing.	 In	 response	 to	 the	 same,	 Ld.	 Adv.	 Mr.	 Yash	 Dahich,	

appearing	 on	 behalf	 of	 the	 Applicant/Petitioner,	 submitted	 that	 the	

present	IA	No.	45	of	2025	in	main	Petition	is	filed	seeking	interim	relief	

to	stay	the	operation	of	the	letter	dated	17.05.2025	issued	by	GUVNL	so	

that	no	coercive	action	may	be	taken	by	the	Respondents	against	 the	

Applicant/Petitioner	 during	 the	 pendency	 of	 present	 Petition.	 He	

submitted	that	the	Applicant/Petitioner	has	undertaken	various	steps	

to	 expedite	 timely	 completion	of	 the	project	 in	 order	 to	mitigate	 the	

delay	 in	 execution	 of	 the	 project.	 He	 also	 submitted	 that	

Applicant/Petitioner	 has	 commissioned	 82.5	MW	out	 of	 140	MW	on	

19.03.2025.	He	submitted	that	during	the	pendency	of	present	Petition,	

the	Applicant/Petitioner	has	 received	a	 letter	dated	17.05.2025	 from	

GUVNL	 wherein	 GUVNL	 intimated	 the	 Applicant/Petitioner	 that	 the	

maximum	 deadline	 for	 commissioning	 of	 the	 full	 capacity	 with	

applicable	penalty	 is,	upto	12.06.2025.	He	 further	submitted	 that	 the	

Applicant/Petitioner	 has	 commissioned	 the	 balance	 capacity	 of	 the	

plant	 on	 11.06.2025.	 Hence,	 the	 present	 IA	 No.	 45	 of	 2025	 became	

infructuous	and	the	same	may	be	disposed	of.	
	

2.1. He	further	submitted	that	earlier	coram	of	the	Commission	has	heard	

the	matter	consists	of	the	then	Chairman	and	the	present	two	Members,	

however,	 today	 only	 two	 members	 are	 available	 for	 hearing	 due	 to	

retirement	of	the	then	Chairman.		
 

 

3. Ld.	Adv.	Ms.	Shrishti	Khindaria,	appearing	on	behalf	of	the	Respondents	

GUVNL	 and	 GETCO	 addressed	 the	 Applicant/Petitioner	 submissions.	

She	submitted	that	the	Commission	may	hear	the	main	matter.	
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4. We	have	considered	the	submissions	made	by	the	parties.	We	note	that	

the	Applicant/Petitioner	has	filed	the	present	IA	being	IA	No.	45	of	2025	

in	Petition	No.	2314	of	2024	seeking	interim	relief	to	grant	the	stay	in	

the	 operation	 of	 the	 letter	 dated	 17.05.2025	 issued	 by	 GUVNL	 to	

prevent	 the	 Respondents	 to	 take	 any	 coercive	 action	 against	 the	

Applicant/Petitioner	 during	 the	 pendency	 of	 present	 Petition.	 The	

Applicant/Petitioner	has	submitted	that	a	letter	dated	17.05.2025	from	

GUVNL	wherein	the	maximum	deadline	 for	commissioning	of	 the	 full	

capacity	with	applicable	penalty	is,	upto	12.06.2025	received	by	it	but	

the	Applicant/Petitioner	has	commissioned	the	balance	capacity	of	the	

plant	 on	 11.06.2025.	 Hence,	 the	 present	 IA	 does	 not	 survive	 as	 it	

became	infructuous	and	accordingly	stands	disposed	of.	

	

4.1. We	further	note	that	the	main	matter	was	heard	by	the	Coram	of	the	

Commission	consists	of	 the	 then	Hon’ble	Chairman	and	both	present	

the	Members	and	thereafter,	the	present	IA	is	filed	in	Petition	No.	2314	

of	 2024.	 We	 also	 note	 that	 during	 the	 hearing	 on	 25.06.2025,	 the	

counsels	 for	 the	 Petitioner	 and	 the	 Respondent	 submitted	 that	 the	

Commission	may	hear	the	main	matter.	

	

5. Order	accordingly.	

     		
							Sd/-	 	 	 	 	 Sd/-	

	 																					[S.	R.	Pandey]																																[Mehul	M.	Gandhi]					
	 				 														Member																																																	Member				 	
	 									 		
																																									 

Place:	Gandhinagar.	
									 Date:		03/10/2025.	

	


