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BEFORE	THE	GUJARAT	ELECTRICITY	REGULATORY	COMMISSION	

GANDHINAGAR	
	

Petition	No.	2044	of	2022.	
	
In	the	Matter	of:	

	
Petition	under	Section	86	(1)(f)	read	with	Section	86	(1)(b)	of	the	Electricity	Act,	
2003	and	Regulation	85	of	the	GERC	(Conduct	of	Business)	Regulations,	2004,	
seeking	 extension	 of	 Scheduled	 Commercial	 Operation	 Date	 under	
Power	Purchase	Agreement	dated	13.09.2019	in	respect	of	14.9	MW	Municipal	
Solid	 Waste	based	 Power	 Project	 set	 up	 at	 Village	 -	 Makarpura,	 Vadodara,	
Gujarat.	

	
And	

	
	

IA	No.	02	of	2022	in	Petition	No.	2044	of	2022.	
	
In	the	Matter	of:	

	
Interlocutory	 Application	 seeking	 extension	 of	 Scheduled	 Commercial	
Operation	Date	(SCOD)	on	account	of	 force	majeure	events	and	consequential	
reliefs	under	Section	86(1)(f)	of	the	Electricity	Act,	2003	read	with	Article	10.4	
of	 the	 Power	 Purchase	 Agreement	 executed	 between	 the	 Parties	 and	 also	 to	
grant	 interim	stay	on	any	form	of	coercive	action	by	GUVNL	including	but	not	
limited	 to	 (i)	 no	 levy	 of	 LD	 (ii)	 restoration	 of	 BGs	 invoked	 by	 GUVNL	 on	
01.10.2021	 or	 (iii)	 no	 termination	 of	 PPA,	 (iv)	 continuation	 of	 tariff	 of	 Rs.	
7.01/kwh	and	effectively	no	reduction	in	tariff.	

	
	
Petitioner/Applicant	 :	 Goodwatts	WTE	Vadodara	Pvt.	Limited	

10th	Floor,	Sangeeta	Complex,	Near	Parimal	Crossing,		
Ellisbridge,	Ahmedabad	–	380006.	

	
Represented	By	 :	 Mr.	Krutarth	Oza,	Mr.	Tejas	Vasani,	Mr.	Achint	Dwivedi	and	

Mr.	Aatrey	Pandya	
	

V/s.	
	
Respondent	No.	1	 :	 Gujarat	Urja	Vikas	Nigam	Limited	

Sardar	Patel	Vidyut	Bhavan,	
Race	Course	Circle,	Vadodara-390007.	

	
Represented	By	 :	 Ld.	Advocate	Mr.	Aneesh	Bajaj	alongwith	Mr.	Rahul	Pareek	
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Respondent	No.	2	 :	 MPSEZ	Utilities	Limited	
	 	 Adani	Corporate	House,	Shantigram,	S.	G.	Highway	
	 	 Ahmedabad-	382421	
	
Represented	By	 :	 Mr.	Ranjan	Kumar	
	
Objector	No.	1	 :	 Utility	Users	Welfare	Association..	

	
Represented	By	 :	 Nobody	was	present	

	
Objector	No.	2	 :	 Laghu	Udyog	Bharati.	

	
Represented	By	 :	 Nobody	was	present	
	
Objector	No.	3	 :	 Mr.	Nitin	Madam	

	
Represented	By	 :	 Nobody	was	present	

	
	

CORAM:	
	

Anil	Mukim,	Chairman	
Mehul	M.	Gandhi,	Member	
S.	R.	Pandey,	Member	

	

Date:	18/03/2025	

	
			DAILY	ORDER	

	
1. Above	matters	were	heard	on	06.01.2025.		

	
2. When	the	matter	was	called	out,	despite	notice,	nobody	was	present	on	behalf	

of	the	Objectors	and	no	communication	regarding	difficulty	in	appearing	has	
been	received.	
	

3. At	the	outset,	the	Petitioner	submitted	that	pursuant	to	joint	discussion	with	
the	 GUVNL,	 Energy	 and	 Petrochemicals	 Department,	 GoG	 and	 Urban	
Development	 Department,	 GoG,	 the	 Petitioner	 would	 like	 to	 withdraw	
present	 Petition	 subject	 to	 getting	 confirmation	 of	 the	 extension	 of	 the	
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Scheduled	 Commercial	 Operation	 Date	 (SCOD)	 from	 the	 GUVNL	 and	
RMC/UDD.	It	is	further	stated	that	the	withdrawal	of	this	Petition	is	without	
prejudice	to	the	Petitioner’s	rights	to	seek	relief	under	the	law.	
	

4. Ld.	Adv.	Mr.	Aneesh	Bajaj,	appearing	on	behalf	of	the	Respondent	GUVNL,	has	
submitted	that	there	is	no	deviation	from	Minutes	of	Meeting	wherein	it	was	
decided	 to	grant	extension	 for	 the	projects	under	pipeline	 till	March	2025	
without	levy	of	LD	charge.	It	is	also	stated	in	MOM	that	no	further	extension	
under	any	pretext	will	be	granted	beyond	March,	2025	and	that	the	Petitioner	
has	 confirmed	 that	 they	 will	 commission	 all	 the	 projects	 and	 submit	 the	
project	commissioning	schedule	for	each	project	and	also	agreed	to	withdraw	
all	Petitions	of	SPVs	of	Abellon	for	Ahmedabad,	Vadodara	and	Rajkot	as	filed	
before	 the	 Commission.	 He	 submitted	 that	 any	 additional	 conditions	 etc.	
which	are	not	part	of	the	settlement	be	permitted.		
	

4.1. He	 also	 submitted	 that	 although	 GUVNL	 has	 informed	 the	 Petitioner	
through	 various	 communications	 regarding	 to	 expedite	 to	 take	
appropriate	 action	 for	withdrawal	 of	 present	 petition,	 but	 no	 further	
steps	 were	 taken	 by	 the	 Petitioner.	 He	 further	 submitted	 that	 there	
cannot	 be	 any	 conditional	 withdrawal	 nor	 can	 be	 withdrawal	 of	 the	
present	Petition	without	any	prejudice.	The	Respondent	GUVNL,	vide	its	
reply	dated	02.01.2025	has	placed	on	record	various	letters	related	to	
the	extension	of	SCOD	of	the	project	needs	to	be	considered.		

	
5. In	 response	 to	 the	 above	 contentions	 of	 the	 Respondent	 GUVNL,	 the	

representative	 appearing	 on	 behalf	 of	 the	 Petitioner,	 submitted	 that	 the	
arguing	counsel	of	the	Petitioner	is	not	available	today	on	account	of	his	prior	
engagement	in	the	matter	before	the	Hon'ble	Supreme	Court.	It	is	requested	
that	 the	 Commission	while	 granting	 adjournment	 in	 the	matter,	may	 also	
grant	some	time	to	the	Petitioner	to	make	further	submissions	in	the	matter,	
which	is	not	objected	by	the	Respondent	GUVNL.	
	

6. We	have	considered	the	submissions	made	by	the	parties.	We	note	that	when	
the	matter	was	called	out,	nobody	was	present	on	behalf	of	the	Objectors	and	
no	 communication	 regarding	 difficulty	 in	 appearing	 has	 been	 received	
despite	 notice.	 Considering	 the	 request	 of	 the	 Petitioner	 to	 adjourn	 the	
matter	 due	 to	 non-availability	 of	 their	 arguing	 counsel	 and	 there	 is	 no	
objection	 to	 the	 same	by	 the	Respondents,	 the	matter	 is	 adjourned	 in	 the	
interest	of	justice.	The	Petitioner	would	be	at	liberty	to	file	its	submissions,	if	
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any,	 within	 two	weeks'	 time	 from	 the	 date	 of	 hearing	with	 a	 copy	 to	 the	
Respondents	and	the	Objectors.	
	

7. Next	date	of	hearing	will	be	intimated	separately.	
	

8. Order	accordingly.	
				 	 	
		 	 	

												sd/-	 	 	 	 							sd/-	 	 	 	 			sd/-	
	 		[S.	R.	Pandey]																					 						[Mehul	M.	Gandhi]					 	 					[Anil	Mukim]		
	 							Member																																														Member				 	 	 										Chairman							
	 																																											
	

	
	

Place:	Gandhinagar.	
								Date:		18/03/2025.	

	


