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BEFORE	THE	GUJARAT	ELECTRICITY	REGULATORY	COMMISSION	

GANDHINAGAR	
	

Petition	No.	2144	of	2022.	
	

In	the	Matter	of:		
	
Petition	under	Section	86(1)(f)	of	the	Electricity	Act,	2003	read	with	Article	
8	of	 the	Power	Purchase	Agreement	dated	09.07.2020	seeking	extension/	
deferment	 of	 Scheduled	 Commercial	 Operation	 Date	 on	 account	 of	 Force	
Majeure	events	beyond	 the	reasonable	control	of	 the	Petitioner	 (i.e.,	non-
mutation	of	sale	deeds	executed	by	the	Petitioner	for	the	Project	Site),	and	
consequential	reliefs	therefor.	

And	
	

IA	No.	24	of	2022	in	Petition	No.	2144	of	2022.	
	

In	the	Matter	of:		
	
Application	on	behalf	of	the	Petitioner	seeking	ad	-interim	ex-parte	interim	
relief.	
	
Petitioner/	Applicant	 :	 Vena	Energy	Clean	Power	Pvt.	Ltd.	

	
Represented	By	 	:	 Ld.	Adv.	Aniket	Prasoon	along	with		Adv	Ms.		

Pratiksha	Chaturvedi	
	 	 	 	 	 	
	 	 	 	 	 	 V/s.	
	
Respondent	 	:	 Gujarat	Urja	Vikas	Nigam	Ltd.		
	
Represented	by										 	:	 Ld.	Adv.	Ranjitha	Ramchandran	along	with	Mr.		

K.	T.	Shah.	
	

CORAM:	

Mehul	M.	Gandhi,	Member	
S.R.	Pandey,	Member		

	 	 	 	 				Date:	22/08/2025.	
	

DAILY	ORDER	
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1. The	matter	was	kept	for	hearing	on	18.08.2025.	

	

2. Ld.	Adv.	Aniket	Prasoon	appearing	on	behalf	of	the	Petitioner	/	Applicant	has	

submitted	that	 the	Petitioner	has	 filed	 its	Rejoinder	today	and	seeks	some	

time	to	argue	the	matter	at	length.		

	
3. On	the	query	of	the	Commission	about	the	status	of	land	for	the	Project,	Ld.	

Adv.	Mr.	Aniket	Prasoon	submitted	that	the	matter	before	the	Hon’ble	High	

Court,	Gujarat	i.e.	SCA	8575	of	2022		is	now	reserved	for	Final	Order.	The	land	

for	 the	 Project	 is	 not	 finalised	 yet,	 the	 Petitioner	 needs	 one	 year	 time	 to	

commission	its	power	project	as	there	are	land	related	issues.	

	
4. On	 the	 query	 of	 the	 Commission	 that	 the	 Petitioner	 is	 ready	 to	 argue	 the	

matter,	he	requested	to	grant	an	adjournment	in	the	matter.	

	
5. Ld.	 Adv.	 Ranjitha	 Ramchandran	 on	 behalf	 of	 the	 Respondent	 GUVNL	

submitted	 that	 yesterday	 they	 have	 received	 the	 Rejoinder	 through	 email	

from	the	Petitioner,	and	she	needs	time	of	one	week	to	respond	on	the	same.	

She	submitted	that	the	project	is	not	commissioned,	and	the	Commission	may	

hear	the	matter	and	decide	the	same.	

	
	

6. Heard	the	parties.	We	take	a	serious	note	of	the	fact	that,	in	the	earlier	Order	

dated	25.07.2023	the	Petitioner	was	granted	liberty	to	file	Rejoinder	Reply,	

if	any,	within	four	weeks’	time	from	the	receipt	of	the	Order.	When	this	matter	

was	listed	for	hearing,	on	the	previous	day	of	the	hearing,	the	Petitioner	filed	

Rejoinder	Reply,	serving	a	copy	to	Respondent-GUVNL	by	mail	very	late.	We	
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deprecate	 such	 practice	 of	 prolonging	 the	 matter	 after	 obtaining	 Interim	

Relief.		

	

7. The	matter	is	now	scheduled	on	25.08.2025	at	11.30	AM	for	further	hearing	

as	declared	orally	during	the	hearing.	

	

8. Order	accordingly.	

	

	

												Sd/-	 													Sd/-	 	
												[S.	R.	Pandey]																																	[Mehul	M.	Gandhi]	
												Member	 															Member	

	

Place:	Gandhinagar.	
Date:		22/08/2025.	

	


