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1. COMPLAINT NO. 2042 OF 2019

BPTP Park floor II sector LXXVI ....COMPLAINANT
Resident welfare Association, Faridabad

VERSUS

BPTP Ltd and anr ....RESPONDENTS
(Hearing: 20" )
2. COMPLAINT NO. 1034 OF 2020

R P Uniyal and others ....COMPLAINANT(S)

VERSUS

BPTP Ltd ....RESPONDENT
(Hearing: 13")

CORAM: Dr. Geeta Rathee Singh Member
Nadim Akhtar Member

Date of Hearing: 10.10.2023

Present: Mr. Densel Joseph, Counsel for complainant
though VC, in complaint no. 2042/2019
Mr. Gaurav Gupta, Counsel for complainants
through VC (in complaint no. 1034/2020)
Mr. Hemant Saini, Counsel for the respondent

(in both complaints)



Complaint no. 2042 of 2019
& 1034 of 2020

ORDER: (NADIM AKHTAR- MEMBER)

).

Vide order dated 18.01.2023, respondents were directed to file a detailed
schedule for completion of project after removal of deficiencies and action
taken thereupon. Said schedule has yet not been filed.

Mr. Densel Joseph, learned counsel for the complainant assocition (in
complaint no. 2042/2019) submitted that despite availing time respondent
has failed to file latest status of the project after removal of deficiencies.
There are still a number of deficiencies existing in the project which need
to be rectified but respondent has failed to do the same. Further, respondent
had submitted that occupation certificate for the project was expected to be
received by 30.06.2023, however, information with regard to grant of
occupation certificate has not yet been shared with the association.

Mr. Hemant Saini, learned counsel for the respondents submitted that the
occupation certificate for Tower A, Al,B, C, D, E and convenient shopping
was expected to be received by 30.06.2023, however, the same has been
delayed due to some reasons. Learned counsel sought some time to further
pursue the matter with the concerned Authority. He further submitted that
respondent company is carrying out repair works at the site of the project
and most of the things have been taken care of. He stated that he will file a
detailed schedule for completion works at the site of the project to bring
further clarity.
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5.

Complaint no. 2042 of 2019
& 1034 of 2020
In view of above submissions, complainant association is directed to file
a detailed list of deficiencies existing in the project which are yet to be
removed by the respondent within 4 weeks with an advance copy supplied
to the respondent. Respondent shall file a reply in a tabular form to the list
of deficiencies filed by the complainant association clearly explaining the
status of repair/ steps taken for removal of the deficiency. Said reply should
be filed in another 4 weeks with an advance copy supplied to the opposite

parties.

Case is adjourned to 11.01.2024.

DR. GEETA RATHEE SINGH NADIM AKHTAR
[MEMBER] [MEMBER]
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