

**BEFORE THE GUJARAT ELECTRICITY REGULATORY COMMISSION  
GANDHINAGAR**

**Petition No. 1906 of 2021.**

**In the matter of:**

**Petition under Section 63 read with Section 86 (1) (b) of the Electricity Act, 2003 seeking adoption of tariff discovered under Competitive Bidding process for procurement of power from 700 MW Solar PV Projects to be set up in 1000 MW Dholera Solar Park in Gujarat through RFS dated 18.03.2020 (Phase IX).**

Petitioner : Gujarat Urja Vikas Nigam Limited  
Sardar Patel Vidyut Bhavan,  
Race Course, Vadodara – Gujarat 390 007.

Represented by : Ld. Adv. Utkarsh Singh and Mr. K. N. Brahmabhatt and  
Mr. A. H. Chavada

**CORAM:**

**Mehul M. Gandhi, Member  
S.R. Pandey, Member**

**Date: 12.06.2025.**

**DAILY ORDER**

1. The matter was heard on 17.04.2025.
2. Ld. Adv. Utkarsh Singh appearing for the Petitioner submitted that the present Power Project completion is depending on the factor of allotment of the land to the successful bidders. The present matter is listed with other linked Petitions which are Petition No. 2282/2023 and 2283/2023 and in that Petition No. 2283/2023 Respondent No.4 - Gujarat Power Corporation Ltd. (GPCL) has

submitted that they are under the discussions with the Dholera Authority for allocation of land.

3. On the query of the Commission that why the Petitioner GUVNL did not file its submissions regarding the issues being faced for completion of the power project. In response Ld. Adv. submitted that as all the three Petitions are inter linked hence they were waiting for the other parties to file their Submissions/Reply in the linked Petitions, thereafter they would have filed a consolidated submission addressing all the issues. The Petitioner has agreed to file its consolidated submission with copy to other parties.
4. We have heard the Petitioner. As the present Petition is linked with the other two Petitions being Petition No. 2282 and 2283 of 2023 and as the other parties are yet to file their submissions/reply in those Petitions having impact in the present Petition. Hence, we direct the Petitioner GUVNL to file its submissions to appraise the Commission about the present situations of the projects within one weeks' time.
5. The next date of hearing will be intimated separately.
6. Order accordingly.

**Sd/-**  
**[S. R. Pandey]**  
**Member**

**Sd/-**  
**[Mehul M. Gandhi]**  
**Member**

Place: Gandhinagar.  
Date: 12.06.2025.