

**BEFORE THE GUJARAT ELECTRICITY REGULATORY COMMISSION
GANDHINAGAR**

Petition No. 2472 of 2025.

In the matter of:

Petition under Section 86 (1) (c) ,(e) and (f) and other applicable provisions of the Electricity Act, 2003 read with Regulations 80 and 82 of the GERC (Conduct of Business) Regulations, 2004 seeking extension of time period for construction of the evacuation infrastructure till 31.12.2025 and for use of spare 220 kV bay at 220 kV Kalavad S/s on temporary basis until 31.12.2025 and for granting the rightful time to the Petitioner for commissioning of the entire capacity of 25 MW of Wind- Solar Hybrid Power at 220 kV Kalavad as per procedure for “ Grant of Connectivity to Projects based on renewable sources to intra-State Transmission system” dated 07.01.2023.

Along with

IA No. 31 of 2025 in Petition No. 2472 of 2025.

In the matter of:

Interlocutory Application under Section 94 (2) of the Electricity Act, 2003 read with Regulation 61 and 80 of the GERC (Conduct of Business) Regulations, 2004 seeking interim stay/ injunction and appropriate interim orders along with supporting affidavit.

Petitioner/Applicant: M/s OPWIND Energy Pvt. Limited.
207, Kuber Avenue, Punch Bungalow Road,
Near Gurudwara Cross Road, Jamnagar
Gujarat- 361001

Represented by : Ld. Adv. Mr. Aditya K Singh, Ms. Anukriti Jain,
Mr. Vineet Gupta, Ms. Anjali Dhingra, and Mr.
Divyansh Singh

Vs.

Respondent : Gujarat Energy Transmission Corp. Limited
Sardar Patel Vidyut Bhavan,

Gautam Nagar, Race Course,
Vadodara – Gujarat 390 007.

Represented by : Ld. Adv. Mr. Aneesh Bajaj along with Mr. P.P Shah and
Mr. Shobhraj Jayswal

CORAM:

Mehul M. Gandhi, Member
S.R. Pandey, Member

Date: 04.06.2025.

DAILY ORDER

1. The matter was kept for hearing on 27.05.2025.
2. Ld. Adv. Mr. Aditya Singh appearing for the Petitioner submitted that the present Petition is filed by the Petitioner under Section 86 (1) (c), (e) and (f) of the Electricity Act, 2003 read with Regulations 80 and 82 of the GERC (Conduct of Business) Regulations, 2004 seeking directions for quashing the letter dated 18.02.2025 issued at the behest of Respondent GETCO and for seeking further extension for construction of evacuation infrastructure and bays at 220 kV Kalavad sub-station till 31.12.2025. He further requested to direct the Respondent to extend the use of existing spare 220kV bays at Kalavad sub-station till 31.12.2025 on temporary basis.

2.1.Ld. Adv of the Petitioner cited the Commission's observation in its Order dated 29.03.2025 in Petition No. 2465 of 2025, in the case of M/s Morjar Renewables Pvt. Limited and requested that the Respondent may be directed to permit the temporary use of the Respondent's 220kV bay at Kalavad sub-station. He further sought one weeks' time to file its rejoinder to Reply filed by the Respondent. He also requested to admit the present Petition.

3. Ld. Adv. Mr. Aneesh Bajaj appearing on behalf of the Respondent GETCO submitted that the Respondent GETCO has filed the reply in the matter. The Respondent further objected to the Petitioner's request for temporary use of the 220kV bay at Kalavad sub-station, arguing that the Petitioner possesses no vested right to utilize such bays. He further submitted that once the rejoinder to reply filed by the Petitioner, the matter may be kept for hearing on last week of June 2025. However, Ld. Adv. did not raise any objection on the admission of the present Petition.

4. We have heard the parties. We note that the Respondent GETCO has filed its Reply in the present matter. The Petitioner has requested to admit the Petition which was not objected by the Respondent. Both the parties have requested to keep the hearing in the last week of June 2025. The Petitioner has sought one weeks' time to file its Rejoinder to the Reply, hence, let it be filed with a copy to the Respondent.

The parties are directed to complete their pleadings before the next date of hearing.

5. With joint concurrence next date of hearing is kept on 26.06.2025 at 11.30 A.M.

6. Order accordingly.

Sd/-

[S. R. Pandey]
Member

Sd/-

[Mehul M. Gandhi]
Member

Place: Gandhinagar.
Date: 04.06.2025.

