



HARYANA REAL ESTATE REGULATORY AUTHORITY PANCHKULA

Website: www.haryanarera.gov.in

COMPLAINT NO. 1162 of 2021

HRERA, Panchkula

....COMPLAINANT

VERSUS

Propex Realty Services Ltd.

...RESPONDENT

**CORAM: Rajan Gupta
Dilbag Singh Sihag**

**Chairman
Member**

Date of Hearing: 10.01.2022

Hearing: 3rd


Present: - None

ORDER (RAJAN GUPTA-CHAIRMAN)

1. The project was registered vide registration no. HRERA-PKL-PWL-122-2019 valid up to 30.11.2020. First extension was granted up to 30.08.2022. However, while granting first extension, the Authority decided to register a Suo motu complaint for monitoring of progress of the project for registration certificate already been granted.
2. A letter dated 10.01.2022 has been received from promoters through e-mail submitting that total collection till month of December is 375.27 Lac and

expenditure incurred on the project is 340.99 Lac till 31 December, 2021. It has also been stated that overall 70% development works has been executed.

3. Adjourn to 07.03.2022 for further monitoring.



RAJAN GUPTA
[CHAIRMAN]



DILBAG SINGH SIHAG
[MEMBER]

