



HARYANA REAL ESTATE REGULATORY AUTHORITY PANCHKULA

Website: www.haryanarera.gov.in

COMPLAINT NO. 1162 of 2021

HRERA, Panchkula

....COMPLAINANT

VERSUS

Propex Realty Services Ltd.

...RESPONDENT

**CORAM: Rajan Gupta
Dilbag Singh Sihag**

**Chairman
Member**

Date of Hearing: 10.01.2022


Hearing: 3rd

Present: - None

ORDER (RAJAN GUPTA-CHAIRMAN)

1. This Suo motu complaint was registered for monitoring of progress of the project "Propex City " bearing registration no. HRERA-PKL-PWL-122-2019 valid up to 30.11.2020. First extension was granted up to 30.08.2022.
2. A letter dated 09.03.2022 has been received from the promoters through e-mail submitting that total collection is till the Month of February is 522.92 Lac and Expenditure incurred on the project is 458.76 Lac till 28 February, 2022. It has also been stated that overall 85% development works has already been executed.

3. Adjourn to 11.04.2022 for further monitoring.



RAJAN GUPTA
[CHAIRMAN]



DILBAG SINGH SIHAG
[MEMBER]

