

HIGH COURT OF SIKKIM
Record of Proceedings

W. P. (PIL) No. 05/2016

In RE: DEBACLE IN UPPER DZONGU

Date: 26/04/2018

CORAM :

**HON'BLE THE CHIEF JUSTICE
HON'BLE MRS. JUSTICE MEENAKSHI MADAN RAI**

For Petitioner (s) : Mr. N. Rai, Sr. Advocate with Ms. Tamanna Chhetri and Ms. Malati Sharma, Advocate as Amici Curiae.

For Respondent (s) : Mr. J.B. Pradhan, Addl. Advocate General with Mr. Karma Thinlay, Sr. Govt. Advocate, Mr. Thinlay Dorjee Bhutia, Govt. Advocate, Ms. Pollin Rai, Assistant Government Advocate and Ms. Roshni Chhetri, Advocate (L.R. & D.M. Dept.) for the State.

For Intervenors : None.

.....

The State Government in its affidavit dated 25th April, 2018 has stated that the Suspension Foot Bridge of both sides is complete. It is further stated that the work on Tower Base, Steel Tower and Anchor Block have commenced and is likely to be completed. The entire Bridge will be completed by the end of May, 2018.

In respect of construction of Two-Line RCC Bridge, the technical evaluation is complete, the financial bid is being examined and the contract will be awarded immediately thereafter, with direction to complete the same as early as possible.

HIGH COURT OF SIKKIM
Record of Proceedings

Court No. 1

The Sliding Bridge over Kanaka River at Mantam in Upper Zongu is already made and the Bridge is opened for traffic from 14th March 2018.

On the request of learned Additional Advocate General, call on 06.06.2018 to submit the Status Report and further progress.

Judge
26.04.2018

Chief Justice
26.04.2018

jk/ds Index : ~~Yes~~ / No
Internet : Yes / ~~No~~