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BEFORE	THE	GUJARAT	ELECTRICITY	REGULATORY	COMMISSION		
GANDHINAGAR	

Petition	No.	1998	of	2021.	
	

In	the	matter	of:	

Petition	 seeking	 extension	 of	 Scheduled	 Commercial	 Operation	 Date	
(SCOD)	 on	 (i)	 account	 of	 Force	 Majeure	 Events	 and	 (ii)	 delays	 solely	
attributable	 to	 Gujarat	 Energy	 Transmission	 Corporation	 and	
consequential	 reliefs	under	Section	86(1)(f)	of	 the	Electricity	Act,	2003	
read	with	Article	10.4	of	Power	Purchase	Agreement	executed	between	
Goodwatts	WTE	Jamnagar	Pvt	Limited	and	GUVNL.	

 
Petitioner	 :	 Goodwatts	WTE	Jamnagar	Pvt.	Limited		

Represented	by	 :	 Ld.	 Advocates	 Ms.	 Gayatri	 Aryan,	 Mr.	 Tabish	
Samdani,	Mr.	Tarak	Damani	alongwith	Mr.	Ashish	
Mehta,	Mr.	Anup	Pillai,	and	Mr.	Krutarth	Oza	

 

V/s.	
, 

Respondent	No.	1	 :	 Gujarat	Urja	Vikas	Nigam	Limited	

Represented	by	 :	 Ms.	Girija	Dave	
 

Respondent	No.	2	 :	 Jamnagar	Municipal	Corporation	

Represented	by														:	 Nobody	was	present.	
 

Respondent	No.	3	 :	 Gujarat	Energy	Development	Agency	

Represented	by														:	 Nobody	was	present.	
 

Respondent	No.	4	 :	 Gujarat	Energy	Transmission	Corporation	Limited	

Represented	by														:	 Mr.	Vasant	Patel	
 

Respondent	No.	5	 :	 State	Load	Despatch	Centre	-	Gujarat	

Represented	by														:	 Mr.	A.	P.	Shah	

	

CORAM:	
	

Mehul	M.	Gandhi,	Member	
S.	R.	Pandey,	Member	

	
Date:	07/10/2021	
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DAILY	ORDER	
	

1. The	matter	was	listed	for	hearing	on	01.10.2021.	
	

2. Ld.	 Adv.	 Ms.	 Gayatri	 Aryan	 appearing	 on	 behalf	 of	 Petitioner	 submitted	 that	 the	
Petitioner	has	received	copy	of	the	reply	from	the	Respondent	GUVNL	and	requested	
that	the	Commission	may	grant	two	weeks’	time	to	the	Petitioner	to	file	its	rejoinder	
reply	and	the	matter	may	be	posted	for	hearing	thereafter.	Moreover,	till	next	hearing	
the	decision	regarding	no	coercive	action	by	Respondent	GUVNL	may	be	continued.	
	

3. Shri	Vasant	Patel,	on	behalf	of	the	Respondent	GETCO	and	Mr.	A.	P.	Shah	on	behalf	
of	 the	 Respondent	 SLDC	 submitted	 that	 the	 Petitioner	 has	 not	 provided	 copy	 of	
Petition	 to	 them	 till	 date	 and	 requested	 that	 the	 Commission	 may	 direct	 the	
Petitioner	 to	provide	the	copy	of	Petition	to	 the	Respondents	GETCO	and	SLDC	to	
enable	filing	reply	in	the	matter	for	which	two	weeks’	time	may	be	granted.		
	

4. We	note	the	submission	made	by	the	Respondents	GETCO	and	SLDC	regarding	non-
receipt	of	Petition	and	requesting	the	Commission	to	direct	the	Petitioner	to	make	
available	the	copy	of	the	Petition	to	the	Respondents.	Accordingly,	the	Petitioner	is	
directed	 to	 serve	 	 copy	of	 the	Petition	 to	 the	Respondents	GETCO	and	 SLDC.	The	
Respondents	 GETCO	 and	 SLDC	 are	 also	 directed	 to	 file	 their	 reply,	 if	 any,	 to	 the	
Petition	within	15	days’	time	from	receipt	of	same,	with	copy	to	the	Petitioner.	The	
Petitioner	is	at	liberty	to	file	rejoinder	reply,	if	any,	within	weeks’	time	after	receipt	
of	reply	from	the	Respondents	GETCO	and	SLDC.	
	

4.1. We	 also	 note	 that	 Ld.	 Adv.	 Ms.	 Gayatri	 Aryan	 appearing	 on	 behalf	 of	 Petitioner	
requested	 that	 till	 next	 hearing	 the	 decision	 regarding	 no	 coercive	 action	 by	
Respondent	GUVNL	may	be	continued	which	is	not	objected	by	Respondent	GUVNL.	
As	such,	there	is	no	hearing	took	place	as	the	Petitioner	and	the		Respondents	GETCO	
&	SLDC	sought	an	adjournment.	Accordingly,	 in	terms	of	para	6.3	and	6.4	of	Daily	
Order	dated	16.09.2021,	 the	Respondent	shall	neither	terminate	the	PPA	nor	take	
any	coercive	action	against	the	Petitioner	till	next	hearing.	
	

4.2. The	next	date	of	hearing	is	on	22.10.2021	at	11:30	A.M.	
	

5. We	order	accordingly.	
						

																			Sd/-	 	 	 	 	 	 	 	 			Sd/-	
								[S.	R.	Pandey]			 	 	 	 	 	 [Mehul	M.	Gandhi]																																							

								Member																										 	 	 	 										Member																					
	

	
Place:	Gandhinagar.	
Date:			07/10/2021.	


