BEFORE THE GUJARAT ELECTRICITY REGULATORY COMMISSION
GANDHINAGAR

Petition No. 2406 of 2024.

In the matter of:

Petition under Section 86 (1) (f) of the Electricity Act, 2003 read with
Regulations 80 and 82 of the GERC (Conduct of Business) Regulations, 2004
and PPA dated 12.12.2022 between Rajpur Renewables Pvt. Ltd. and GUVNL
for purchase of power from 30 MW grid connected wind power under
GUVNL'’s Wind Tender (III) and seeking extension of Scheduled Commercial
Operation Date (SCOD) of project on account of Force Majeure events and
also to challenge the letters dated 06.09.2024 and 18.10.2024 issued by
GUVNL rejecting the request for extension of the SCOD of the project.

Petitioner : Rajpur Renewables Pvt. Limited

Represented by : Ld. Sr. Adv. Rashesh Sanjanwala along
with Adv. Nisarg Desai and Adv. Yash
Dadhich and Ms. Anjana Sharma

Vs.
Respondent : Gujarat Urja Vikas Nigam Limited
Represented by : Ld. Adv. Ms. Ranjitha Ramchandran and
Mr. M. K. Jani
CORAM:

Anil Mukim, Chairman
Mehul M. Gandhi, Member
S. R. Pandey, Member

Date: 06/06/2025.

DAILY ORDER

1. The matteris heard on 13.12.2024.



2. Ld. Sr. Adv. Rashesh Sanjanwala appearing on behalf of the Petitioner
submitted that the present Petition is filed by the Petitioner under Section 86
(1) (f) of the Electricity Act, 2003 read with Regulations 80 and 82 of the GERC
(Conduct of Business) Regulations, 2004 and PPA dated 12.12.2022 between
Rajpur Renewables Pvt. Ltd. and GUVNL for purchase of power from 30 MW
grid connected wind power under GUVNL's Wind Tender (III) and seeking
extension of Scheduled Commercial Operation Date (SCOD) of project on
account of Force Majeure events and also to challenge the letters dated
06.09.2024 and 18.10.2024 issued by GUVNL rejecting the request for
extension of the SCOD of the project.

2.1.1tis further submitted that as per the PPA the SCOD was 11.12.2024 and as the
Petitioner is seeking the extension of 6 months on account of reasons beyond
the control of the Petitioner i.e,, “Force Majeure” events under the PPA dated
22.12.2022. He further submitted and requested the Commission to direct the
Respondent GUVNL to not to take any detrimental action against the Petitioner,
including the levy of of liquidated damages or encashment of the Performance
Bank Gurantee (PBG) after the period of current SCOD under the PPA dated
22.12.2022.

3. Ld. Adv. Ranjtha Ramachandran appearing on behalf of the Respondent GUVNL
submitted that the Respondent needs four weeks’ time to file its Reply in the

matter.

4. Ld. Sr. Adv. of the Petiitoner also requested to grant two weeks’ time to file the

Rejoinder on the reply filed by the Respondent.

5. Heard the parties. We note that the Respondent has sought four weeks’ time to
file its reply in the matter, hence let it be filed within four weeks’ time with a

copy to Petitioner from the date of hearing. Thereafter as requested two weeks’



time to file its Rejoinder by the Petitoner, hence we grant two weeks’ time to

file the Rejoinder with a copy to the Respondent.
6. The next date of hearing will be intimated separately.

7. Order accordingly.

Sd/- Sd/- Sd/-
(S.R. Pandey) (Mehul M. Gandhi) (Anil Mukim)
Member Member Chairman

Place: Gandhinagar

Date: 06/06,/2025.



