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I PROCEEDINGS OF THE DAY 42
;ay and Date Friday and 01.03.2024
Complaint No. CR/7093/2022 Case titled as Sukhbir
Singh VS Pivotal Infrastructures Private
Limited
Complainant Sukhbir Singh
Represented through Shri Gaurav Rawat, Advocate
Respondent Pivotal Infrastructures Private Limited
Respondent Represented Shri Sidharth Sehjwal, AR
through
Last date of hearing 24.11.2023
Proceeding Recorded by H.RMEHTA
Proceedings

The present complaint was filed on 17.11.2022 and the reply has been filed
by the respondent on 05.09.2023.

[S.N. | Particulars | Details
1 Name and location of the “Riddhi Siddhi” at sector 99, Gurgaon,
project Haryana
2 Nature of the project Affordable Group housing
3 Project area 6.19375 acres
\ 4 DTCP license no. 86 of 2014 dated 09.08.2014 valid
upto 08.08.2019
5 RERA Registered/ not Registered vide no. 236 of 2017
registered dated 19.09.2017 valid upto
08.08.2019 |
Registration expired
6 \ Registration extension Harera/GGM/REP/RC/236/2017/ M
vide no. EXT/177/2019 dated 30.12.2019 |[
valid upto 31.08.2020 J
7 Unit no. 405, 4™ floor, Tower-T7 ] \
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tpage 69 of compiamt) w
8 Unit area admeasuring 487 sq. ft. (Carpet area)
(Page 69 of complaint)
9 Date of allotment 05.09.2015
(Page 27 of complaint)
10 Date of builder buyer 26.09.2015
agreement (Page 67 of BBA/ complaint)
11 Date of building plan 17.10.2014
approval (Page 25 of reply)
12 Environmental clearance 22.01.2016
dated (Page 31 of reply)
13 Possession Clause 8.1 EXPECTED TIME FOR HANDING OVER
POSSESSION

Except where any delay is caused on
account of reasons expressly provided for
under this Agreement and other
situations beyond the reasonable control
of the Company and subject to the
Company having obtained the
occupation/completion certificate from
the competent authority(ies),  the
Company shall endeavor to complete the
construction and  handover the
possession of the said Apartment within
a period of 4 years from the date of
grant of sanction of building plans for
the Project or the date of receipt of all
the environmental clearances necessary
for the completion of the construction
and development of the Project,
whichever is later, subject to timely
payment by the Allottee of all the
amounts payable under this Agreement
and performance by the Allottee of all
other obligations hereunder.
E Due date of possession 22.01.2020

' [Due date of possession calculated from
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the date of environmentat ctearance
dated 22.01.2016]
15 Total sale consideration Rs.19,98,000/-
(page 32 of complaint) }
16 Amount paid by the | Rs.21,94,465/-
complainant (as admitted by respondent on page 9 of

reply and as per page 17 of complaint)
Not yet obtained

(Applied on 22.12.2022)

|18 Offer of possession | Not offered

17 Occupation certificate

The counsel for the complainant states that they are seeking DPC as well as
the possession of the unit as the due date of possession was 22.1.2020 and
the unit has not yet handed over till now. Further brought attention of the
authority towards decision of this very authority in CR No, 570 of 2023 and
orders dated 21.2.2024 in which DPC has been allowed from the due date till
actual handover or valid offer of possession whichever is earlier and this
complaint may be decided on same lines.

The counsel for the respondent states that an application for obtaining oC
has been made to the competent authority and may take 3-4 months. In the
light of above facts, DPC at the prescribed rate of interest i.e. 10.85% p.aa. is
hereby allowed from the due date of possession till actual handing over of
possession or till valid offer of possession after obtaining OC from the
competent authority.

Further the respondent is directed to handover the possession within 90
days after obtaining OC from the competent authority.

Matter stands disposed off. Detailed orders will follow.

="

/San’i"éev Kumar Arora
Member
01.03.2024 k
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