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ORDER

1. In this Original Application (OA), the Tribunal is considering the
grievance relating to destruction and damage of wetland/waterbodies in
District Gautam Budh Nagar and the steps which have been taken by the

Authorities for their rejuvenation/restoration and improvement.

2. The Greater Noida Development Authority-Respondent No. 9 has
filed the status report dated 16.01.2026 disclosing that 281 ponds fall
within its jurisdiction and the status concerning the details of the action
taken and completed for restoration of these ponds is disclosed R-9/1 to

the report as under:-



“Status of Details of Ponds

STATUS AS ON DATE 15- STATUS AS ON DATE
07-2025 13.01.2026
Sr. | DESCRIPTION NO. OF PONDS NO. OF PONDS
No.
A FIRST PHASE
1| WORKS COMPLETED BY GNIDA 147 150
2| PONDS DEVELOPED BY NGO & 44 44
Others
3| POND DEVELOPMENT WORKS IN 6% 3*
PROGRESS
(Physical progress near about 80%
and expected to be completed by the
end of Feb 2026)
TOTAL (A) 197 197
B SECOND PHASE
1| WORKS IN E-TENDERING PROCESS o** o**
2| LOW LYING AREA OF SHAMSHAN 1 1
BHOOMI IN VILLAGE RAIPUR
BANGAR, which was incorrectly
mentioned as village-Ghori Bacheda
in the earlier status report.
3| POND DEVELOPMENT WORKS IN 16%** 12%%%
PROGRESS PHASE-2 BY GNIDA
4 | POND DEVELOPMENT WORKS HFFF* 107****
COMPLETED PHASE-2 BY GNIDA
TOTAL (B) 23 23
C
1| PUBLIC DEVELOPMENT WORK (PWD 9 9
ROADS & RAILWAY TRACKS ETC.)
2| ASSETS ALLOCATION 2 2
TOTAL (C) 11 11
D OLD DENSE 50 50
POPULATION/ ENCROACHMENT
(Action to be taken by District
Administration)
TOTAL (D) 50 50
TOTAL (A+B+C+D) 281 281




NOTE

*Numbers in A3 reduced from 06 to 03 because Development work of 03 numbers of Pond's has
been completed. Completed Work is reflected in Row No-Al.

**Figures in B1 Numbers reduced from 6 to O because E-tendering process was completed for these
number of ponds. The Development of work is in progress & this is reflected in Row B3

***Figures in B3 Numbers reduced from 16 to 12 because Development of 04 Nos Pond in Phase-2
has been completed. Completed work is reflected in B4.

**** Figures is increased from 6 to 10 because Development work of 10 Nos. pond has been
completed. Completed work is reflected in Row -B4.”

3. Learned senior counsel appearing for the Respondent No. 9 has
pointed out that so far as 11 water bodies covered in clause C of the above
table, the action is required to be taken by the Public Works Department

of the State of UP.

4. Learned counsel appearing for the State of UP seeks four weeks’ time
to verify and file the affidavit of the concerned officer of the PWD not below

the rank of Superintending Engineer.

5. It has also been pointed out that there are as many as 50 ponds
covered by the clause ‘d’ where encroachment exists. Learned Senior
Counsel for Greater Noida Development Authority has pointed out the list
of these 50 ponds (page 1618) which is as under:-

“Encroachments

h + R,

S. Village Name Khasra | Encra 2j tio Timeline Cost | Executing % of | Monitoring Remarks
No. No. Status n Measures | Date of agent/Name Work | Mechanism
Taken Start of Firm
Date of
Completion

232 Roja Jalalpur 564 Densely
populated  old
abadi area

233 Girdharpur 64 Densely
Sunarashi populated old
abadi area

234 Dhoom Manipur 726 Densely
populated old
abadi area

235 Dhoom Manipur 846 Densely
populated old
abadi area

236 Dhoom Manipur 883 Densely
populated old
abadi area

237 Dhoom Manipur 1113 Densely
populated  old
abadi area

238 Dhoom Manipur 1114 Densely
populated  old
abadi area

239 Dhoom Manipur 1115 Densely
populated  old
abadi area

240 Dhoom Manipur 1119 Densely
populated  old
abadi area

241 Dhoom Manipur 1136 Densely
populated old
abadi area

242 Dhoom Manipur 2277 Densely
populated old
abadi area

243 Dhoom Manipur 2644 Densely
populated old
abadi area

244 Dhoom Manipur 2651 Densely
populated  old
abadi area




245

Dhoom Manipur 2778 Densely - - - - - - -
populated old
abadi area

246

Dhoom Manipur 2969 Densely - - - - - - -
populated  old
abadi area

247

Dhoom Manipur 2971 Densely - - - - - - -
populated  old
abadi area

248

Kheri 344 Densely - - - - - - -
populated  old
abadi area

249

Bhanota 192 Densely - - - - - - B
populated  old
abadi area

250

Kailashpur 119 Densely - - - - - - B
populated old
abadi area

251

Roopwas 128 Densely - - - - - - B
populated old
abadi area

252

Jaun Samana 168 Densely - - - - - - -
populated old
abadi area

253

Khodna Khurd 84 Densely - - - - - - -
populated old
abadi area

254

Khodna Khurd 204 Densely - - - - - - -
populated  old
abadi area

255

Khodna Khurd 424 Densely - - - - - - -
populated  old
abadi area

256

Khodna Khurd 446 Densely - - - - - - B
populated  old
abadi area

257

Khodna Khurd 525 Densely - - - - - - B
populated  old
abadi area

258

Khodna Khurd 697 Densely - - - - - - B
populated old
abadi area

259

Surajpur 199 Densely - - - - - N -
populated old
abadi area

260

Surajpur 202 Densely - - - - - - -
populated old
abadi area

261

Surajpur 337kh Densely - - - - - - _
populated old
abadi area

262

Bodaki 356 Paved road is - - - - - - -
built

263

Ghori Bachera 342 Old population - - - - R R R
60%

264

Raipur Bangar 103 Paved road is - - - - - - -
built

265

Raipur Bangar 143 Graveyard is - - - - - - -
build

266

Raipur Bangar 219 Dense - - - - - - -
population

267

Chirsi 121 Railway Line - - - - - - -

268

Dadha 339 Encroachment - - - - - - B
by villagers

269

Ladpura 364 Dense - - - - - - _
population

270

Ladpura 566 Dense - - - - - - _
population

271

Roni 18 Farming by - - - - - - B
villagers

272

Roni 207kh Dense - - - - - - R
population

273

Luksar 233 Dense - - - - - - -
population

274

Chachula 89ga Farming by - - - - - - -
villagers

275

Chachula 91 Farming by - - - - - - B
villagers

276

Chachula 920 Farming by - - - - - - B
villagers

277

Chachula 104Ka Farming by - - - - - - B
villagers

278

Chachula 89kh Farming by - - - - - - -
villagers

279

Chirsi 218 Dense - - - - - - -
population

280

Devta 123 Farming by - - - - - - B
villagers

281

Gharbara 419 Dense - - - - R - R
Population
(under
Administration
Section -67

proceeding)

6. Counsel for the State of UP is directed to file affidavit of competent
Officer disclosing the area of these 50 ponds as per the original records
and the extent of area which has been encroached upon and the name of

encroachers within four weeks.



7.

The Respondent No. 10-YEIDA has also filed 7th action taken report

dated 16.01.2026 disclosing that the number of ponds under its territorial

jurisdiction in Sadar Tehsil are 69 and in Jewar Tehsil are 200. The details

so disclosed in the report are as under:-

8.

“Information regarding ponds in Tehsil -Sadar
(a) Total No. of Ponds in Tehsil Sadar 245

Status of ponds which falls in jurisdiction of YEIDA

(b) Total No. Ponds 69 (Khasra
wise)

Information regarding ponds in Tehsil — Jewar

(a) Total No. of Ponds in Tehsil Jewar 306

Status of ponds which falls in jurisdiction of YEIDA

(b) Total No. Ponds 200 (Khasra
wise)

The report further reveals that some of the pond acquired for Noida

International Airport alternate water bodies/ponds have been created. The

details of which are as under:-

“23. With regards to the substitution of 08 ponds admeasuring 2.1880
hectares acquired for Noida International Airport, YEIDA has excavated 08
artificial ponds admeasuring 6.4 115 hectares (293% larger), more than three
times the area of the 08 ponds acquired for development purposes, which is
far in excess of the area prescribed by the aforesaid government order. The
details of the acquired ponds and the substitution process is given below:-

Details of ponds acquired for Noida | Details of alternate water bodies/ ponds
International Airport
S. Village Gata Area (In | S.No. | Village Khata Gata No. Area  (in | Status
No. No. Hectares) No. Hectares) quo of
excavation
1. Rohi 398 0.0630 1. Akalpur | 239 297 1.3590 1.1730
Rohi 542Kha | 0.1900 2. Falaida 647 746kha 2.5630 2.2695
Bangar
3. Rohi 598 0.1900 3. Taquipur | 338 236M 0.0760 0.0760
Bangar
4. Rohi 650 0.2400 4. Taquipur | 336 236M 0.0410 0.0410
Bangar
5. Rohi 969 0.0890 5. Taquipur | 338 237M 0.0250 0.0250
Bangar
6. Rohi 652 0.2530 6. Taquipur | 336 242 1.0120 1.0120
Bangar
7. Rohi 837 0.4550 7. Taquipur | 338 246 1.0050 1.0050
Bangar
8. Dushyant | 1454 0.7080 8. Taquipur | 338 277TM 0.2020 -
Pur Bangar
9. Taquipur | 336 277TM 0.0540 -
Bangar
10. In front | - 208/3,212 | - 0.8100
of
section




19
Mirzapur

Total 2.1880 Total area | 6.3370 6.4115
area (Hect.) (hect.) (Hect.)

9. Referring to the paragraph 22 of the report it has been submitted
that the ponds have been utilized and creation of alternate water body in
place thereof has been permitted in terms of the Government order dated

03.06.2016 issued by the Uttar Pradesh Government.

10. The Counsel for the YEIDA as well as well counsel for the State of UP
are directed to place on record a copy of the order dated 03.06.2016 as also
the statutory provision which empowers the State Government to issue

such an order. Let the same be filed within four weeks.

11. The Hon’ble Supreme Court in the matter Jitendra Singh v.
MoEF&CC reported in (2020) 20 SCC 581 has considered the validity of

the order dated 03.06.2016 and has held as under:-

“23. Hence, it is clear that schemes which extinguish local water
bodies albeit with alternatives, as provided in 2016 Government order
by the State of UP, are violative of constitutional principles and are
liable to struck down.”

12. In paragraph 12 of the report, the YEIDA has disclosed the work
which has been undertaken/done in respect of 73 ponds but a comparative
position in respect of the progress of the work has not been disclosed.
Learned counsel for the YEIDA submits that the same will be disclosed in

the next affidavit within four weeks.

13. The Tribunal by order dated 17.10.2025 had directed the NOIDA to
file a fresh report. Though some documents along with index dated
17.01.2026 have been filed and the index states ‘progress report on behalf
of the Respondent No. 5-Noida Authority’, but we do not find any progress
report enclosed along with said index. Hence, a cost of Rs. 10,000/- is

imposed upon the Noida Authority to be deposited with the Registrar



General of the Tribunal within ten days for non-compliance of the order of
the Tribunal dated 17.10.2025 and for casually filing the index without
enclosing the progress report. Learned counsel for the Noida Authority
submits that the report in terms of the previous order along with the

affidavit of the competent Authority will be filed within two weeks.

14. List on 15.04.2026.

Prakash Shrivastava, CP

Dr. A. Senthil Vel, EM
January 19, 2026
Original Application No. 177/2022
(I.A. No. 263/2022)
A



